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Introduction

There is no internationally defined or agreed Nationally Appropriate Mitigation Action 

(NAMA) cycle, as was the case, for example, with the Clean Development Mechanisms 

(CDM) project cycle. However, there are some common steps that NAMA identification, 

formulation, and implementation will all go through.

This paper provides a comprehensive overview of these steps in the form of a NAMA 

cycle, from the identification of NAMA ideas to the implementation of a NAMA and of the 

Measuring, Reporting and Verification (MRV) system related to the NAMA. It should be 

noted that the term ‘NAMA’ is used for both nationally determined voluntary mitigation 

action to address GHG emissions and specific mitigation actions identified at the sectoral, 

sub-sectoral or local levels. In the rest of this paper, the term NAMA will refer to specific 

mitigation action.

Although many countries are developing NAMAs, many questions are still being raised 

regarding the steps involved in identifying, formulating and implementing a NAMA. 

Questions asked by policy-makers, the private sector and other national stakeholders range 

from how to start the NAMA development process, how NAMA is linked to climate change 

policies or strategies, who is responsible for various aspects of NAMA development, what 

is the role of the private sector, and is there a decision-making process for considering and 

approving NAMAs, etc. Though a number of publications found in the literature address the 

NAMA formulation process, these usually focus on either the contents of NAMAs or on the 

involvement of stakeholders at the national level.1

The aim of this paper is to provide national stakeholders involved in NAMA identification, 

formulation or implementation with answers to the questions listed above and develop 

among them a clear understanding of the NAMA cycle, as well as the roles and responsibilities 

of various actors at each step in the cycle. A common understanding of the cycle should 

allow stakeholders to improve their interactions among themselves and acquire a better 

understanding of the enabling environment and institutional interactions that are needed 

to ensure successful implementation of national climate-change policies through NAMAs. 

1	  �For further details on stakeholder involvement and institutional arrangements, see Institutional aspects of NAMA development 

and implementation (M. Hinostroza, et al.; published by UNEP Risoe, 2014).
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The first chapter gives a brief overview of the origin of the NAMA concepts and describes how 

the concepts of NAMA, MRV and international support have evolved through the different 

Conferences of Parties (COPs). The second chapter proposes a general NAMA cycle, from 

the identification and prioritization of NAMAs to the implementation of a NAMA and its 

corresponding MRV systems. This chapter describes briefly the key steps in the cycle and the 

interactions between the national and international stakeholders involved in these steps. The 

third chapter addresses the identification and prioritization steps in the NAMA cycle. The 

chapter describes the general process of identifying and prioritizing NAMA ideas, focusing on 

the links with climate-change policies or strategies, and on institutional interactions between 

the different stakeholders. It also covers political endorsement of the prioritization results 

by the national authorities and the submission of NAMA ideas to the UNFCCC Registry. The 

fourth chapter discusses the design and formulation of a NAMA document. The chapter 

describes the key stakeholders involved in the design and formulation process and includes 

a brief description of the three key sub-steps: designing an action plan; developing a finance 

plan for implementing the NAMA; and developing an MRV approach for the NAMA. The 

fifth chapter covers endorsement of the NAMA by the appropriate national authority, the 

submission of the NAMA to the UNFCCC Registry and approval by international support 

providers (in the case of internationally supported NAMAs). The sixth chapter addresses 

the implementation of the NAMA and the Measurement, Reporting and Verification (MRV) 

process. It focuses on the key stakeholders and institutional interactions related to these 

steps. Finally, the last chapter discusses the monitoring and evaluation of NAMA impacts 

on emissions reductions based on sustainable development priorities beyond NAMA 

implementation and the assessment of the implementation of national climate-change 

policies and strategies.



CHAPTER 1
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Chapter 1
BACKGROUND

In recent years, Nationally Appropriate Mitigation Actions (NAMAs) have become a key 

element in the mitigation framework of the United Nations Framework Convention on 

Climate Change (UNFCCC). At present the NAMA is considered to be a key policy tool 

for developing countries to address their emissions reductions. Many countries are in the 

process of identifying specific mitigation actions and developing detailed plans to implement 

these actions.

The concept of the NAMA originated in the Bali Action Plan (BAP) adopted by the Parties to 

the UNFCCC during COP13 in 2007.2 The subsequent COPs held in Copenhagen (COP15 in 

2009), Cancun (COP16 in 2010) and Durban (COP17 in 2011) have clarified the mitigation 

framework for developing countries, but none of the decisions taken have clearly defined 

either the scope or the content of NAMAs. Nonetheless, in the context of the mitigation 

framework defined for developing countries, a NAMA can be regarded as any mitigation 

action tailored to the national context, characteristics and capabilities, and embedded in 

national sustainable-development priorities (Sharma and Desgain, 2013). 

The mitigation framework for developing countries agreed at COP 16 is based on the principle 

of voluntary efforts (UNFCCC, 2010). In this context, a NAMA will be nationally determined 

and voluntarily undertaken by a developing country to address its GHG emissions (Sharma 

and Desgain, 2013). In addition, the Cancun Agreements state that “developing country 

Parties will take nationally appropriate mitigation actions … aimed at achieving a deviation 

in emissions relative to ‘business as usual’ emissions in 2020 …”. This provides a common 

goal for all developing countries to mitigate their GHG emissions.

The Copenhagen Accord (UNFCCC, 2009) agreed at COP15 uses the term “supported 

NAMA” to refer to a NAMA seeking international support for its implementation. The 

Cancun Agreements (UNFCCC, 2010, ibid.) adopted by the Parties during COP16 distinguish 

between internationally supported actions and domestic supported actions, depending on 

whether they are implemented with or without international support.

2	  �BAP states that, in order to achieve “Enhanced national/international action on mitigation of climate change …”, developing 
countries will take “Nationally appropriate mitigation actions … in the context of sustainable development, supported and 
enabled by technology, financing and capacity-building, in a measurable, reportable and verifiable manner ...”. 

http://unfccc.int/
http://unfccc.int/
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An important element of NAMA, namely measurement, report and verification (MRV), 

was mentioned for the first time in the BAP. The Copenhagen Accord states that supported 

NAMAs will be subject to international MRV. The Cancun Agreements further define the 

MRV framework for NAMAs as follows: “… internationally supported mitigation actions 

will be measured, reported and verified domestically and will be subject to international 

measurement, reporting and verification in accordance with guidelines to be developed 

under the Convention …” and further: “… domestically supported mitigation actions will 

be measured, reported and verified domestically in accordance with general guidelines to 

be developed under the Convention …”. General guidelines for domestic MRV of domestic-

supported NAMAs were developed under the UNFCCC and adopted by the Parties during 

COP19 in Warsaw (UNFCCC, 2013). Internationally supported NAMAs will also be subject to 

international MRV in accordance with guidelines developed for International Consultation 

and Analysis (ICA) adopted at COP17. Biennial Update Reports (BUR) will be the main 

channel for reporting (R) to the UNFCCC all the mitigation efforts undertaken by developing 

countries through domestically and internationally supported NAMAs. Information included 

in BURs will be subject to international consultation and analysis under the ICA.

The Convention clearly established that mitigation actions taken by developing countries 

will be internationally supported. With regard to financial support to developing countries, 

the Cancun Agreements re-iterate that, “... in accordance with Article 4, paragraph 3, of the 

Convention, developed country Parties shall provide enhanced financial, technological and 

capacity building support for the preparation and implementation of nationally appropriate 

mitigation actions of developing country Parties ...” (UNFCCC, 2010, ibid.). In addition, 

with regard to international arrangements for supporting NAMAs, the Parties at COP16 

established different bodies with the aim of strengthening the Financial Mechanism (FM) 

of the Convention and providing support to developing countries. These include (Sharma 

and Desgain, 2013):

	� The Registry established as a platform to facilitate provision of the support received from 

bilateral and multilateral channels. The Registry has been developed as a web-based 

platform managed by the Secretariat of the Convention. Its role is “to record nationally 

appropriate mitigation actions seeking international support and to facilitate matching 

of finance, technology and capacity-building support for these actions.”

	� The Green Climate Fund (GCF), established as one of the channels through which to 

provide financial support to developing countries. The GCF is an operating arm of the 

FM.



9

CHAPTER 1

	� The Standing Committee (SC) as an organ to assist the COP in exercising its functions 

with respect to the FM. The role of the SC will be to act as an advisory body to the 

UNFCCC Convention. The SC will make recommendations on improving coherence and 

coordination in the delivery of climate-change financing; rationalization of the financial 

mechanism; the mobilization of financial resources; and the measurement, reporting 

and verification of support provided to developing-country Parties (UNFCCC, 2011).

The NAMA is a central instrument in addressing the GHG emissions reductions of developing 

countries. Developing countries are now in the process of identifying and formulating 

NAMAs to satisfy their obligations under the UNFCCC. This bottom-up, country-driven 

process will contribute to the understanding of NAMAs and of the institutional arrangements 

and interactions needed for their identification, formulation and implementation. 

At Durban, member countries initiated a new round of negotiations to define the 

international mitigation framework under the UNFCCC post-2020. The new agreement 

will cover all countries. It is expected that by 2015 countries will produce their nationally 

determined contributions to GHG emissions reductions, which will be implemented after 

2020. Capacity development of the process of identifying, formulating and implementing 

NAMAs will thus provide a sound foundation for developing countries to implement the 

international mitigation framework post-2020. In this context, defining a NAMA cycle can 

help developing countries create the necessary capacity for identifying, formulating and 

implementing NAMAs pre-2020, as well as preparing them for the post-2020 phase. 
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Chapter 2
GENERAL DESCRIPTION OF A NAMA CYCLE

Developing countries will implement NAMAs in order to address their emission reductions 

and by doing so contribute to the global effort to tackle climate change. In the absence of 

a clear definition given by the COP decisions, the term ‘NAMA’ is used for both nationally 

determined voluntary mitigation actions to address GHG emissions, and specific mitigation 

actions directed at the sectoral, sub-sectoral or local levels (Sharma and Desgain, 2013). In 

this paper, the term NAMA will refer to specific mitigation action.

At present, many countries are in the process of identifying NAMAs and developing detailed 

plans to implement these actions. So far only two NAMAs are under implementation, and 

no NAMA has completed its implementation phase (Ecofys, 2013).

However, no formal NAMA cycle has been agreed at the international level. Many publications 

found in the literature address the identification or development of NAMAs. However, they 

usually focus on the involvement of stakeholders at the level and do not address interactions 

between the national and international levels.

Even if no formal NAMA cycle has been agreed, the identification, formulation and 

implementation of a NAMA will have to follow common elements based on best practice 

and on similar mechanisms such as the Clean Development Mechanisms (CDM).

This chapter presents a general NAMA cycle. It gives a general description of the key steps 

in the cycle. Further, it explains briefly the key national and international entities involved 

in each step and the interactions between the national and international levels.

The NAMA cycle
In this paper, we refer to a NAMA cycle as a set of events or actions that happen again and 

again in the same order to address national GHG emissions through the climate-change 

strategy as a continuous process.

Cancun Agreements encourage “… developing countries to develop low-carbon development 

strategies or plans in the context of sustainable development …”. NAMAs will be identified 

and implemented within the context established in the low carbon development strategies 

(LCDS) or any other national climate strategy (UNEP Risoe, 2011).
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A NAMA cycle will start with the identification of NAMA ideas based on the LCDS/national 

climate strategy and will end with an assessment of the implementation of this strategy. 

The NAMA cycle has a within-country process which, at various points, interacts with 

international players. Figure 1 proposes a general NAMA cycle. The figure shows the steps 

involved in establishing the NAMA cycle, the key reports produced during the cycle and the 

interaction with international players.

It should be noted that the NAMA process is in pursuance of the obligations agreed by 

developing countries under the UNFCCC. The NAMA cycle described in Figure 1 reflects 

the steps that countries will take in meeting these obligations. Further, it should be noted 

that the countries have agreed to voluntarily submit information on NAMAs to the UNFCCC 

Registry (step 6 in Figure 1) and have committed to reporting regularly on NAMAs through 

BURs, which will be subject to ICA (steps 11 & 12 in Figure 1).

NAMA cycle: general description
The NAMA cycle as shown in Figure 1 has seven steps at the national level: NAMA 

identification and prioritization, the political endorsement of priority NAMA ideas, NAMA 

design and formulation, national endorsement, NAMA implementation, measurement, 

and national reporting and verification. The first four steps are performed prior to the 

implementation of the NAMA, while the last two are performed during the lifetime of the 

NAMA. In addition, the NAMA cycle includes five points of interaction with international 

players: submission of NAMA ideas to the UNFCCC Registry, submission of the NAMA to the 

UNFCCC Registry, approval by international support providers in the case of internationally 

supported NAMAs, reporting to international support providers, international reporting, 

and subsequent international consultation and analysis. If all the steps at the national level 

apply to both internationally supported NAMAs and domestically supported NAMAs, some 

steps at the international level are optional or are linked to the design and implementation 

of internationally supported NAMAs.

The first step in the NAMA cycle is the identification and prioritization of NAMAs. NAMAs 

can be undertaken in a wide variety of sectors where there is a potential for greenhouse 

gas (GHG) emission reductions based on sustainable development (SD) priorities. The 

outcome of this first step will be a list of prioritized NAMA ideas. The identification and 

prioritization process will be carried out taking into account the national context and 

development priorities. The process will involve a large range of national stakeholders and 

will be coordinated by an entity called the Technical Central Entity (see Chapter 3).

The second step in the NAMA cycle is the political endorsement of prioritized NAMA 

ideas. The endorsement will be the responsibility of a higher authority called the Climate 

Policy Body (see Chapter 3). Once the prioritized NAMA ideas have been endorsed, they 

can be submitted to the UNFCCC Registry by the NAMA Approver (see Chapter 3). This 
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Figure 1. General NAMA cycle.
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is the third step in the cycle. It should be noted that this third step is optional and that the 

country can move directly from the political endorsement of NAMA ideas to NAMA design 

and formulation, especially if no international support is requested for the latter.

The fourth step in the NAMA cycle is NAMA design and formulation. At this stage, a 

large panel of national and international stakeholders will be involved. NAMA design and 

formulation will be overseen by the Sector NAMA Overseeing Entity and could be undertaken 

by governmental or non-governmental entities (see Chapter 4). The output of this step will be 

a NAMA document, which includes the action plan and the financing plan for implementing 

the NAMA, as well as describing the MRV approach for the NAMA. This step is critical if the 

NAMA is to be successfully implemented. Indeed, the NAMA document will be the reference 

document for all stakeholders involved in the implementation of the NAMA. It can also be 

used for establishing contacts with potential support providers with the aim of leveraging 

international support for NAMA implementation.

Once the NAMA document has been developed, it will be submitted for national 

endorsement. This is the fifth step in the cycle. National endorsement includes political 

approval and financial approval. Endorsement will be the responsibility of the Climate 

Policy Body (see Chapter 5) and will enable an allocation of national budgetary resources 

for implementation of the NAMA, as well as signalling the country’s commitment to 

implementation.

Once the NAMA has been endorsed at the national level, it can be submitted to the UNFCCC 

Registry by the NAMA Approver. In the case of a NAMA that is seeking international support 

for implementation, the NAMA has to be approved by international support providers. 

These are the sixth and seventh steps (see Chapter 5), though both steps could be skipped 

so that the country can move directly from national endorsement to NAMA implementation.

Once a NAMA has been endorsed by the national authorities, NAMA implementation 

can start. This is the eighth step. At this stage, all the investments from the national and 

international private sectors will be made (see Chapter 6). Implementation of the NAMA will 

lead to GHG emissions reductions compared to a baseline scenario, as well as to sustainable 

development benefits.

Together with implementation of the NAMA, the MRV process starts (steps nine to twelve). 

Based on regular measurements of data to track the progress and impacts of the NAMA, the 

NAMA implementation management team prepares a NAMA report (see Chapter 6), which 

is submitted to the entity responsible for NAMA verification at the national level. The NAMA 

verification process provides feedback both for improvement of the measurement plan and 

for improving NAMA implementation. Once NAMA verification has been completed, the 

NAMA report will be used as input for preparing the BURs to UNFCCC. These BURs will be 

subject to international consultation and analysis (ICA) akin to international verification. 
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In the case of internationally supported NAMAs, the NAMA report will also be submitted to 

the international support provider (see Chapter 6).

The NAMA cycle ends with the international reporting and ICA step. However, the country 

should continue to monitor the sustainable development and GHG emissions parameters 

that indicate the intended impacts of the NAMA. The information collected from all the 

NAMAs will be used to perform a national assessment of implementation of the climate 

change strategy. The outcome of this assessment will allow the national climate change 

strategy to be adjusted and new national priorities and objectives laid down, thus starting 

a new cycle.

Countries should consider the general NAMA cycle described in this paper as a guide to 

developing their own cycles based on the national processes for other programmes and 

based on the institutions and arrangements that are already in place in the country. 
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Chapter 3
DESCRIPTION OF NAMA IDENTIFICATION AND  
PRIORITIZATION, POLITICAL ENDORSEMENT OF PRIORITY 
NAMA IDEAS, AND SUBMISSION OF NAMA IDEAS TO THE 
UNFCCC REGISTRY

The steps described in this chapter (NAMA identification and prioritization, political 

endorsement of priority NAMA ideas, submission of NAMA ideas to the UNFCCC Registry) 

are the first three steps in the NAMA cycle shown in Figure 1. The two steps concerning 

NAMA identification and prioritization, and political endorsement of priority NAMA ideas 

take place at the national level, while the step concerning the submission of NAMA ideas 

to the UNFCCC Registry takes place at international level (Figure 2). As shown in Figure 2, 

the output of the NAMA identification and prioritization step is a prioritized NAMA ideas 

list. These NAMA ideas are then developed into NAMAs, as explained further in chapter 4.

Figure 2. Three first steps of the general NAMA cycle: NAMA identification and prioritization, 
political endorsement of priority NAMA ideas, submission of NAMA ideas to UNFCCC 
Registry.
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NAMA identification and prioritization 
As seen in the previous chapter, the Cancun Agreements (COP16) encourage “…developing 

countries to develop low-carbon development strategies or plans in the context of sustainable 

development…”. This statement was reiterated during COP17 in Durban and COP18 in Doha, 

encouraging developing country Parties to develop low-emission development strategies 

(LCDS), and recognizing the need for financial and technical support by developed country 

Parties for the formulation of these strategies.

LCDS are forward-looking, long-term, comprehensive, holistic, national economic 

development plans or strategies that encompass options for achieving economic growth 

through low-emission and/or climate-resilient pathways (Clapp et al., 2010). The ultimate 

aim of a LCDS is to promote a sustainable development pathway through options that enable 

growth using low-emission options (van Tilburg et al., 2011). LCDS identifies the areas where 

opportunities for GHG emissions reductions exist. LCDS thus provides the national climate 

policy framework for the implementation of concrete mitigation options, including NAMAs. 

Sustainable development at the national and global levels provides the context for LCDS 

and NAMAs (Olsen, 2013).

In most countries, endorsing a LCDS or a national climate strategy is the responsibility of a 

central entity consisting of high-level policy-makers. We refer to this entity as the Climate 

Policy Body (CPB).3 The endorsement creates political ownership of the national LCDS or 

national climate strategy. Normally the CPB is supported by a technical entity (secretariat) 

which undertakes analysis to support the decision-making. We call this the Technical Central 

Entity (TCE).

The identification, formulation and implementation of NAMAs at the national level will 

require coordination efforts by a government entity. A country may choose to establish a 

NAMA coordinating office to be responsible for liaising with and supporting NAMA-related 

efforts. This office could be housed in the TCE, or a country may choose to establish it as a 

separate entity. In this publication we assume that the TCE will host the NAMA coordination 

office. 

If a LCDS is available in the country, it provides the required information on the national 

climate policy framework enabling a long list of NAMAs to be identified. If a country has 

not developed a LCDS, the identification of a long list of NAMAs should start with the 

analysis of the national climate policy framework in the context of national sustainable 

development goals. As part of this analysis, it is important to understand the national GHG 

emission trends (past, current, and expected future growth in GHG emissions) and the 

drivers that contribute to GHG emissions, either directly or indirectly. This analysis will 

allow stakeholders to identify the opportunities for GHG emissions reductions. In order to 

3	  �This is, for example, the Prime Minister’s Council on Climate Change in India, and the National Climate Change Committee in 
Indonesia.
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perform this analysis, stakeholders may refer to existing national documents such as climate 

change plans, national development plans, government strategies and legislation relating to 

climate change mitigation, the country’s development priorities, etc.

Once the national climate-policy framework has been defined, stakeholders can move 

to the identification of NAMAs. The identification process should be country-owned 

and country-driven. This process requires the active involvement of the government and 

the participation of stakeholders (ministries and governmental agencies; regional/local 

institutions; research and training organisations; service institutions, including private and 

public entities; non-governmental organisations; etc.).4 The identification of NAMAs usually 

happens at the sectoral level. This is expected to be coordinated by the ministry responsible 

for the respective sector. Ministries may establish sectoral working groups to facilitate the 

identification of NAMAs. In this case these groups would provide the TCE with a list of NAMA 

ideas for its sector.

The output of the identification step will be a national long list of NAMA ideas compiled 

by the TCE based on inputs provided by the sectoral working groups. Once the national 

long list of NAMA ideas has been compiled, a wider and more structured stakeholder 

consultation process should be undertaken. The stakeholders could include relevant 

research organizations, technical institutes and experts, civil-society organizations, business 

associations, etc. 

In addition to the sectoral lists of NAMA ideas, the working groups should provide a NAMA 

idea document for each NAMA idea identified. This NAMA idea document is a one to two-

page document providing basic information on each NAMA. These NAMA ideas documents 

will be used in the next step, the prioritization process.

Based on the national long list of NAMAs, the process of the prioritization of NAMAs can 

start. This process should be country-owned and country-driven. Prioritization of the long 

list of NAMA ideas is carried out using a set of predefined criteria (GHG-, environmental-, 

social-, economic-related criteria), identification of which is based on the national context 

and sustainable development priorities. The information included in the NAMA ideas 

document is used to score the NAMA ideas based on these criteria. The TCE will coordinate 

the prioritization process, which involves stakeholders representing the different working 

groups and may also involve other key institutions and organizations. The output of the 

prioritization process will be a list of prioritized NAMAs, referred to as the NAMA ideas list 

in Figures 1 and 2. 

The next step is the political endorsement of the NAMA ideas list.

4	  �For further details on the identification and prioritization of NAMAs, see Guidance for NAMA design: building on country 

experiences (UNDP, UNFCCC & URC, 2013); NAMA Tool (GIZ, 2012): Steps for Moving a NAMA from Idea towards 

Implementation, at http://mitigationpartnership.net/nama-tool-steps-moving-nama-idea-towards-implementation.

http://mitigationpartnership.net/nama-tool-steps-moving-nama-idea-towards-implementation
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Political endorsement of priority NAMA ideas 
The objective of this step is to confirm that the NAMAs are nationally appropriate and 

match national climate priorities. Endorsement of the list implies considering competing 

interests from different ministries. The endorsement should thus be the responsibility of a 

higher authority. The TCE will submit the NAMA ideas list to the CPB, which, as the climate 

change policy-making body, could be the most appropriate body to take responsibility for 

the endorsement. 

Endorsement by the government establishes the priorities for allocating resources (national 

and/or international) to NAMAs. The NAMA ideas list should be reviewed periodically with a 

view to updating it with new NAMA opportunities and to take into consideration any changes 

in national and sectoral goals.

Some countries have established a national registry for NAMAs. In this case, the endorsed 

NAMA ideas list should be displayed on the national registry. The national registry will be 

managed by the TCE. This enables a sharing of information with the stakeholders in the 

country, including national focal points for the UNFCCC (responsible for communications 

to UNFCCC), GEF, GCF, CTCN, etc. 

The endorsed NAMA ideas list can also be submitted to the UNFCCC Registry.

Submission of NAMA ideas to the UNFCCC Registry
Submission of the endorsed NAMA ideas to the UNFCCC Registry will be carried out by the 

designated person responsible for uploading information on to the UNFCCC Registry. This 

person is referred to as the “NAMA Approver”5 on the UNFCCC Registry website. The NAMA 

Approver has to be nominated by the country and communicated to the UNFCCC through 

the UNFCCC National Focal Point. The NAMA Approver could be located either in the entity 

responsible for communication to the UNFCCC or in the TCE. 

The UNFCCC Registry6 is a web-based platform created under the UNFCCC. Its objective is 

to facilitate the matching of support made available by developed countries and the NAMAs 

submitted by developing countries that are seeking support. The UNFCCC Registry can also 

be used by developing countries to share information on the NAMAs they are implementing 

using domestic resources (Sharma and Desgain, 2013). Domestically supported NAMAs 

can be submitted as “NAMAs for recognition”, while internationally supported NAMAs can 

be submitted as “NAMAs either seeking support for preparation” or “seeking support for 

implementation”.

5	  �The UNFCCC Registry states that the NAMA can be uploaded by the NAMA Approver or NAMA Developer. In either case the 
right to upload the documents can be granted on the recommendation of the country’s UNFCCC focal point. Thus the term 
“NAMA Approver” does not imply that it is the entity having the authority to approve a country’s NAMAs. The NAMA Approver 
only confirms that the NAMA being submitted can be listed in the UNFCCC Registry as a country’s NAMA.

6	  http://www4.unfccc.int/sites/nama/SitePages/Home.aspx 

http://www4.unfccc.int/sites/nama/SitePages/Home.aspx
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It should be noted that the submission of endorsed NAMA ideas to the UNFCCC Registry 

is optional. A country may choose to skip this step and move directly to NAMA design 

and formulation. This can be the case, for example, if a country does not want to share 

information with the international community on specific domestically supported NAMAs 

or if no international support is requested for NAMA design and formulation.

However, the listing of NAMA ideas on the UNFCCC Registry creates the possibility of 

attracting the attention of international support providers. Such providers may either provide 

support for the development of NAMAs, if needed, or may express an interest in providing 

support for NAMA implementation. It would be helpful to provide contact information for 

interested international support providers. 

Based on the priority NAMA ideas included in national registry, the TCE informs the 

ministries who have submitted these ideas which of them have been included in the national 

registry. The next step in the NAMA cycle is NAMA design and formulation.
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DESCRIPTION OF THE NAMA DESIGN AND FORMULATION STEP

The NAMA design and formulation step includes three key sub-steps (Figure 3): designing 

an action plan; developing a financial plan for implementing the NAMA; and developing an 

MRV approach for the NAMA. The step takes place at the national level, its outcome being 

a NAMA document. It should be noted that there is no standard template for the NAMA 

document, though many templates are available in the literature.7

7	  �Examples of templates can be found at www.lowcarbondev-support.org/PUBLICATIONS (developed by URC),  
http://www.nama-database.org/index.php/Downloads (developed by Ecofys), or in Guidance for NAMA design: building on 

country experiences (UNDP, UNFCCC & URC, 2013).

Figure 3. NAMA design and formulation step
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In order to have a smooth process for designing and formulating the NAMA, it is important 

to clarify at the outset the institutional arrangements for designing, formulating and 

implementing the NAMA. These arrangements should clearly identify the implementing 

entity, the executing entity and the arrangements for the overall management of NAMA 

implementation, including day to day operations.

It should be noted that the design and formulation of a NAMA will require finance in order to 

undertake the work. This could either be allocated from the budget of the respective ministry 

or come from an international support provider.

Institutional arrangements
Once the NAMA ideas have been prioritized and endorsed, it is important to clarify the 

responsibilities for “overseeing” the design, formulation and implementation of all the 

NAMAs, as well as of each individual NAMA.

The ministries responsible for NAMA ideas included in the national registry should 

be responsible for “overseeing” the design and formulation of all the NAMAs in their 

respective sectors. The reason is that the management of a sector is the responsibility of the 

corresponding ministry, including the development of policy and regulatory frameworks 

for that sector. 

In most sectors, management responsibilities are shared between the national-level 

ministry and provincial or local government entities. For example, the national Ministry of 

Urban Development in India is responsible for urban transport planning-related policies 

and regulation, while the state and local government entities are responsible for the 

implementation of urban transport projects. Even in such cases it would be appropriate for 

the national line ministry to be responsible for “overseeing” the design and formulation of all 

the NAMAs in the sector. This responsibility will be assigned to a small group or department 

within the ministry. In this paper we refer to this group as the Sector NAMA Overseeing 

Entity (SNOE).

Implementing a NAMA requires an implementing entity. This entity is the primary entity 

receiving funds for the implementation of the NAMA, being responsible for managing the 

funds, as well as for overseeing implementation. In the case of domestic NAMAs, the SNOE 

could be the implementing entity.

Implementing a NAMA also requires an executing entity responsible for the day-to-day 

management of the implementation. In the case of domestic NAMAs, the SNOE as the 

implementing entity could also be the executing entity. In this case, the executing entity 

could be an identified team/department within the implementing entity. Alternatively the 

SNOE could appoint another entity as the executing entity. 
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The term “overseeing” does not imply that the SNOE has to be in charge of designing and 

formulating a NAMA. The SNOE should identify an entity to lead design and formulation, 

which could be done by governmental or non-governmental entities, such as local 

government, the private sector, research institutes, civil-society organizations, etc. This 

entity could either be appointed directly by the SNOE or identified through a process of 

soliciting interest in designing and formulating the NAMA. The entity responsible for design 

and formulation could also be the executing entity.

In the case of internationally supported NAMAs, the implementing entity must be accredited 

by the international support provider, meaning that it may be a different entity than the 

SNOE. The accreditation requires that the implementing entity fulfils the requisite fiduciary 

standards to ensure financial accountability, and it may include other criteria as well. In 

general in internationally funded projects, the UN Agencies (UNDP, UNEP, UNIDO, etc.) 

or other international or regional organizations are the implementing entities. This would 

also be the case for internationally supported NAMAs. However, a number of international 

donors and climate funds (for example, the GCF) have initiated a process to enable direct 

access by countries, in which case national entities could be accredited as the implementing 

entity. 

If the country has established a climate-change finance-coordinating entity, this entity could 

apply to be the national implementing entity for internationally supported NAMAs.

Designing an Action Plan
The purpose of this sub-step is to design an action plan that defines the key activities to be 

implemented in order to achieve the objectives of the NAMA. In addition, the action plan 

specifies the actors responsible for implementing the activities.8

The entity responsible for designing and formulating the NAMA should set up a small 

working group to seek information and ideas in designing the action plan. The working 

group should include policy-makers, technical and financial experts and institutions, and 

other key stakeholders relevant for the NAMA. Members of the working group should be 

invited by the respective appropriate authority, so that each member has the mandate of 

the organization it represents. Private-sector representatives too should be included in the 

working group, as NAMA activities will either influence the behaviour of the private sector 

or involve private-sector investments.

Once the draft action plan has been finalized by the working group, a wider and more 

structured stakeholder consultation process should be undertaken. The stakeholders 

8	�  For further details on designing an action plan, see Guidance for NAMA design: building on country experiences (UNDP, 
UNFCCC & URC, 2013); NAMA Tool (GIZ, 2012): Steps for Moving a NAMA from Idea towards Implementation, at  
http://mitigationpartnership.net/nama-tool-steps-moving-nama-idea-towards-implementation.

http://mitigationpartnership.net/nama-tool-steps-moving-nama-idea-towards-implementation
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could include relevant research organizations, technical institutes and experts, civil-society 

organizations, business associations, etc. Stakeholders negatively impacted by the NAMA 

should also be included in the consultation. 

Developing a financing plan for implementing the NAMA
A fully developed action plan is the starting point for estimating the financial resources 

required to implement the NAMA. In addition, the sources of finance (national and 

international sources, private-sector investments, financing institutions, etc.) needed to 

implement the activities included in the NAMA action plan should be identified in order to 

structure the financing of the NAMA. 

The entity responsible for designing and formulating the NAMA should involve financing 

experts to draw up estimates of the financial resources required and the financial structuring 

of the NAMA. 

In this sub-step some of the key entities that should be involved are: the finance department of 

the relevant ministries; the ministry responsible for development planning; the government 

entity responsible for international cooperation, the ministry of finance, etc. The banking 

and financial sector will also be relevant in structuring the financing of the NAMA. 

Further, if it is decided that international financial support is needed to implement the 

NAMA, potential international support providers could be approached. Consultation with 

climate-change finance-coordinating institutions would be important, assuming such an 

institution has been established in the country concerned.9 

Developing an MRV approach for the NAMA 
Once the action plan and financing plan have been developed, all the necessary information 

needed to undertake the development of a detailed measurement plan and establish the 

arrangements for MRV will be available.

If a domestic MRV system has been established in the country, the MRV requirements of the 

system should be considered in order to develop the measurement plan and the procedures 

for reporting. If a domestic MRV system has not been established, the measurement plan and 

the reporting requirements should be based on internationally accepted good practice.10 In 

the case of internationally supported NAMAs, the donors’ requirement for the MRV process 

and procedures should be taken into consideration.

9	  �For further details on developing a financing plan for implementing the NAMA, see Financing Supported NAMAs (ECN and 
Ecofys, 2012): http://www.mitigationpartnership.net/ecn-2012-financing-supported-namas, and The Climate Finance Cascade 
(GIZ, 2013): http://www.mitigationpartnership.net/giz-2013-climate-finance-cascade-nama-financing-mechanism-nutshell.

10	 �For further details on MRV practises, see the International Partnership on Mitigation and MRV, at  
http://www.mitigationpartnership.net/.

http://www.mitigationpartnership.net/ecn-2012-financing-supported-namas
http://www.mitigationpartnership.net/giz-2013-climate-finance-cascade-nama-financing-mechanism-nutshell
http://www.mitigationpartnership.net/
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The entity responsible for designing and formulating the NAMA should involve MRV experts 

to undertake the design measurement plan and establish the arrangements for MRV of the 

NAMA. The entity responsible for preparing reports (BURs and NCs) to the UNFCCC should 

be consulted. The TCE should also be consulted, as it is responsible for coordinating the 

implementation of all the NAMAs in the country and for compiling information on the status 

of implementation of NAMAs.

This completes the design and formulation of the NAMA and results in a NAMA document 

(Figure 3). During this process all the key stakeholders and key government entities that will 

be involved in NAMA implementation will have been consulted. 
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SUBMISSION TO UNFCCC REGESTRY;  
AND APPROVAL BY INTERNATIONAL SUPPORT PROVIDERS

CHAPTER 5

The output of the NAMA design and formulation step is a NAMA document. Before 

proceeding to implementation, the NAMA document requires to be endorsed by the 

appropriate national authority. This step will take place at the national level. The NAMA 

can then be submitted to the UNFCCC Registry and for approval by international support 

providers (in the case of internationally supported NAMAs). These two last steps will take 

place at the international level. The link between these three steps is shown in Figure 4.

National Endorsement
The entity responsible for designing and formulating the NAMA submits the NAMA 

document to the SNOE for approval at the ministry level. The SNOE will be responsible for 

seeking national endorsement by submitting it through a predetermined process to the CPB, 

which is responsible for national endorsement.

NATIONAL LEVEL INTERNATIONAL LEVEL

8. �NAMA implementation

6. �Submission of NAMA to 
UNFCCC Registry

7. �Appoval by international 
support providers

5. National endorsement

Political  
approval

Financial  
approval

Figure 4. Link between National endorsement, Submission of NAMA proposal to UNFCCC Registry 
and Approval by international support providers.
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The formal process of national endorsement includes seeking comments from various key 

government ministries, including the ministry of finance responsible for financial approval 

and the ministry for development planning. This is the first step in initiating political 

approval by the CPB.

Endorsement by the appropriate national body is important for both national-level 

implementation and seeking international support. At the national level such endorsement 

enables the allocation of national budgetary resources for implementation of the NAMA. 

Endorsement by the national authority signals the country’s commitment to implement the 

NAMA, which creates confidence in the international support providers. 

At this stage the endorsed NAMA could be uploaded on to the national registry, assuming 

the country has established one. This provides an efficient way of communicating nationally 

endorsed NAMAs to national and international actors. The key national focal points that 

should receive the information are the GEF, GCF, UNFCCC and also the entity responsible for 

bilateral and multilateral cooperation. This is especially important if the country is seeking 

international support. 

Submission of NAMA to UNFCCC Registry
Once the NAMA has received national endorsement, the NAMA Approver can submit the 

NAMA to the UNFCCC Registry.

Countries can submit both domestic NAMAs and internationally supported NAMAs. 

Domestic NAMAs are submitted for international recognition, whereas internationally 

supported NAMAs are submitted to invite the interest of international support providers. 

To upload the NAMA on to the UNFCCC Registry, the form provided in the Registry should 

be used. It is good practice to upload the NAMA document as an attachment, as this enables 

easier access to details.

Approval by International Support Providers
This step is only involved where a country is seeking international support in implementing 

the NAMA. Though for simplicity Figures 1 and 4 show uploading of the NAMA on to 

the Registry as a previous step to approval by international support provider, this is not 

compulsory. Interaction with potential international support providers can start before or 

run in parallel to uploading of the NAMA on to the UNFCCC Registry. 
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Interaction with international support providers would involve the national climate change 

fund (if established) or would take place through the national entity responsible for bilateral and 

multilateral cooperation or through the national focal points of the international climate funds.

It should be noted that each donor may have its own format for submitting NAMAs. However, 

the basic information required to complete the format will be the same as the information 

included in the NAMA document. 
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DESCRIPTION OF NAMA IMPLEMENTATION AND  
MEASUREMENT, REPORTING AND VERIFICATION

National endorsement is the starting point in implementing the NAMA. Even for 

internationally supported NAMAs implementation could start in parallel to the approval of 

international support providers. The NAMA implementation step takes place at the national 

level. The MRV process starts together with implementation and involves steps at both the 

national and international levels (Figure 5).

NAMA Implementation
This step starts with the operationalization of the arrangements for implementation. This 

includes contractual arrangements between the executing entity and the implementing 

entity. Though the SNOE is responsible for overseeing the implementation of the NAMA, 

the executing entity needs to establish a NAMA implementation management team (NIMT), 

which will be responsible for day-to-day management. This responsibility includes the 

planning, coordination, administration, and financial management of the NAMA. NIMT 

will also be responsible for facilitating outreach and stakeholder involvement.

Figure 5. NAMA implementation and MRV steps
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If a national MRV system is not established in the country, the arrangements should include a 

body that is responsible for evaluating the implementation through the national verification 

of reported information. This body could be made up of key stakeholders and should be 

independent of the NIMT. It could also steer the implementation through review and address 

any issues arising. We refer to this as the NAMA Steering Committee (NSC). The NSC could 

be established by the SNOE as part of its responsibility to oversee implementation of the 

NAMA.

All investments are made during the implementation step. 

The MRV process starts together with implementation of the NAMA.

Measurement
The regular measurement of data for tracking progress and impacts of the NAMA starts with 

implementation. Data measurements are undertaken by the relevant actors, as outlined 

in the measurement plan. The NIMT will be responsible for collecting and compiling this 

information in order to prepare a NAMA report. 

National Reporting and Verification 
The NAMA report is prepared by the NIMT in pre-agreed formats and submitted to the entity 

responsible for national verification. 

If a country has established a domestic MRV system, national verification could be 

undertaken by entities designated by the authority responsible for the domestic MRV system 

or by the authority itself, and in accordance with the procedures established. This would be 

the case for both domestically and internationally supported NAMAs. In this case, it is quite 

likely that international support providers will not implement additional requirements for 

reporting and verification. 

If a domestic MRV system has not been established, the NSC would be responsible for 

national verification. In the case of internationally supported NAMAs, it is likely that the 

international support provider will be part of the NSC. In this case, the national verification 

procedures will include the requirements of the international support provider. The NSC 

may undertake national verification through an independent entity with expertise in climate 

change and verification processes, similar to CDM Designated Operational Entities (DOEs), 

and in accordance with the requirements adopted by the NSC. 

National verification will result in feedback to improve the implementation, as well as in the 

measuring and reporting of information. The information will be used by the NIMT to review 

the reports, as well as to improve implementation as suggested.
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After the national verification process, it is good practice to make available the NAMA 

report on the national registry (assuming the latter has been established). This increases 

the transparency of the NAMA implementation process and enables information to be 

disseminated to the national and international stakeholders.

Reporting to International Support Providers;  
International Reporting and International Consultation  
and Analysis
Once national verification has been completed, the NAMA report is used to prepare the 

international reporting to the UNFCCC (through BURs). In the case of internationally 

supported NAMAs, the NAMA report will also be submitted to the international support 

provider.

The NIMT will submit the NAMA report through the SNOE. The NAMA report should be 

submitted to relevant national entities, including the entity responsible for preparing reports 

to the UNFCCC and the TCE. 

The NAMA reports of all the NAMAs implemented at the national level will be used by the 

entity responsible for preparing reports to the UNFCCC as an input for preparing BURs 

every two years. This is in accordance with the requirements for the international reporting 

of NAMAs. The information on NAMAs included in the BURs will be subject to international 

consultation and analysis akin to international verification. 
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NAMAs are instruments for implementing national climate change strategies or LCDS. As 

mentioned earlier the prioritised NAMAs are based on national sustainable development 

priorities and national climate change strategies. In this regard, information on the outcomes 

and impacts of NAMAs beyond their implementation period is important in assessing the 

achievements of these priorities and strategies. This assessment is used in identifying further 

actions to address climate change in the context of national sustainable development (Figure 6).

To perform the assessment beyond NAMA implementation, a monitoring and evaluation 

system should be put in place. The assessment will be based on indicators for GHG impacts 

and the sustainable development benefits of implementing the NAMA. These indicators 

could be based on the indicators included in the NAMA measurement plan. As the SNOE 

is responsible for overseeing the implementation of NAMAs in the sector, it would be 

effective to make it responsible for the monitoring and evaluation of NAMAs beyond their 

implementation. The monitoring and evaluation system should also clarify the reporting 

frequency. The reports should be submitted to the CPB through the TCE. The CPB will use 

these reports to evaluate overall implementation of the national climate change strategy 

or LCDS. Further, these reports could also be shared with the entity responsible for 

communication to the UNFCCC as an input for preparing the BURs.

Chapter 7
DESCRIPTION OF ASSESSMENT OF IMPLEMENTATION  
OF NATIONAL CLIMATE STRATEGY

Figure 6. Assessment of the implementation of the national climate strategy
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About the UNEP Division of Technology,
Industry and Economics

Set up in 1975, three years after UNEP was created, the Division of Technology, 
Industry and Economics (DTIE) provides solutions to policy-makers and helps change 
the business environment by offering platforms for dialogue and co-operation, 
innovative policy options, pilot projects and creative market mechanisms.

DTIE plays a leading role in three of the six UNEP strategic priorities: climate change, 
harmful substances and hazardous waste, resource efficiency. 

DTIE is also actively contributing to the Green Economy Initiative launched by UNEP in 
2008. This aims to shift national and world economies on to a new path, in which jobs 
and output growth are driven by increased investment in green sectors, and by a switch 
of consumers’ preferences towards environmentally friendly goods and services.

Moreover, DTIE is responsible for fulfilling UNEP’s mandate as an implementing agency 
for the Montreal Protocol Multilateral Fund and plays an executing role for a number of 
UNEP projects financed by the Global Environment Facility. 

The Office of the Director, located in Paris, coordinates activities through:
>	� The International Environmental Technology Centre – IETC (Osaka), which 

implements integrated waste, water and disaster management programmes, 
focusing in particular on Asia.

>	� Sustainable Consumption and Production (Paris), which promotes sustainable 
consumption and production patterns as a contribution to human development 
through global markets.

>	� Chemicals (Geneva), which catalyses global actions to bring about the sound 
management of chemicals and the improvement of chemical safety worldwide.

>	� Energy (Paris and Nairobi), which fosters energy and transport policies for 
sustainable development and encourages investment in renewable energy and 
energy efficiency.

>	� OzonAction (Paris), which supports the phase-out of ozone depleting substances 
in developing countries and countries with economies in transition to ensure 
implementation of the Montreal Protocol.

>	� Economics and Trade (Geneva), which helps countries to integrate environmental 
considerations into economic and trade policies, and works with the finance sector 
to incorporate sustainable development policies. This branch is also charged with 
producing green economy reports.

DTIE works with many partners (other UN agencies and programmes, 
international organizations, governments, non-governmental organizations, 
business, industry, the media and the public) to raise awareness, improve the 
transfer of knowledge and information, foster technological cooperation and 
implement international conventions and agreements.

For more information,
see www.unep.org/dtie



Although many countries are developing NAMAs, there are still many 
questions raised regarding process cycle for designing and implementing a 
NAMA. Questions asked by policy makers, private sector and other national 
stakeholders range from: how to start the NAMA development process, how 
is NAMA development linked to climate change policies or strategies, who 
is responsible for various aspects of NAMA development, what is the role 
of private sector, is there a decision making process for considering and 
approving NAMAs, etc. Though a number of publications found in the literature 
address the design process but these usually focus on either content aspects 
of NAMAs, or on the stakeholders’ engagement at national level. 

The objective of this publication is to provide national stakeholders involved 
in the development of NAMAs with answers to the questions listed above and 
develop among them a clear understanding on the whole process cycle as 
well as roles and responsibilities of various actors at each step of the NAMA 
process cycle. 

The publication proposed here describes: 
(i)	� The steps included in the process of designing a NAMA linking the 

process up to the low carbon development strategies and climate 
change policy making as well as feed back of NAMA implementation 
into policy review. 

(ii)	� Activities to be undertaken at each step at the national level. 
(iii)	� Involvement of national and international stakeholders as well as their 

roles and their responsibilities. Particular emphasis is made on the role 
and responsibilities of national government as a key player leading the 
NAMA design process at national level. 

(iv)	� Linkages and interactions with international level at various steps in 
NAMA development and implementation.
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